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ESTIMATE RUN 04/24/2007

ESTIMATE SUMMARY 15:50:41

CONTID: C15507         ESTIMATE NO: 0002 FINL 2005

PCN: 15507-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

06 Chips - SH 34 Estes Park PERCENT TIME:

PROJECT NO: NH 0341-067                   

06 Chips - SH 34 Estes Park

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

A-1 CHIPSEAL COMPANY PAY PERIOD ENDING 04/24/2007 DATE TIME STARTED 07/10/2006

1935 SNOWY OWL DRIVE DATE LET 05/25/2006 DATE WORK BEGAN

 DATE AWARDED 06/01/2006 DATE TIME STOPPED 09/20/2006

 DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 09/20/2006

BROOMFIELD CO 80020     303/464-9267 DATE NOTICE TO PROCEED 07/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 535,006.15 PARTICIPATING $ $ -1,188.64

AWARD PROJECT AMT: 548,670.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,367.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

100.00%

0.00

-1,188.64

-1,188.64

6,179.27

$

$

$

$

535,006.15

0.00

535,006.15

0.00

535,006.15

0.00

0.00

535,006.15

0.00

AMOUNT DUE 535,006.15 6,179.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,179.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0
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PCN: 15507-BID    ESTIMATE RUN 04/24/2007

PROJECT: NH 0341-067                   ESTIMATE NO: 0002 15:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING DELETED BY FM 105 0.000 0.000

SF  0.000 0.00

3.00000 0.000 0.00

202-00250  
 

0010 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY FM 105 0.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0015 *COVER COAT MATERIAL (TYPE I) SPECIAL 218,210.000 213,736.000

SY  4,474.000 4,652.96

1.04000 218,210.000 226,938.40

409-02030  
 

0020 EMULSIFIED ASPHALT (RAPID-SETTING-2P)(POLYMERIZED) 96,531.910 106,439.910

GAL -9,908.000 -16,843.60

1.70000 96,531.910 164,104.25

411-10261  
 

0025 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

626-00000  
 

0030 *EPOXY PAVEMENT MARKING CMO 3 976.000 976.000

GAL 0.000 0.00

75.00000 976.000 73,200.00

627-00005  
 

0031 ADDED ITEM (LUMP SUM)/ SCRAPING OF EXISTING EPOXY 
PAVEMT MRKG CMO 2

1.000 0.000

L S 1.000 10,000.00

10,000.00000 1.000 10,000.00

900-00014  
 

0035 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

57.500 57.500

SF  0.000 0.00

20.00000 57.500 1,150.00

627-30405  
 

0040 *FLAGGING 270.500 270.500

HOUR 0.000 0.00

5.00000 270.500 1,352.50

630-00000  
 

0045 *PILOT CAR OPERATION 79.000 79.000

HOUR 0.000 0.00

10.00000 79.000 790.00

630-00001  
 

0050 TRAFFIC CONTROL INSPECTION 5.000 5.000

DAY 0.000 0.00

50.00000 5.000 250.00

630-00007  
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PCN: 15507-BID    ESTIMATE RUN 04/24/2007

PROJECT: NH 0341-067                   ESTIMATE NO: 0002 15:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 TRAFFIC CONTROL MANAGEMENT 4.000 4.000

DAY 0.000 0.00

50.00000 4.000 200.00

630-00012  
 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 18.900

EACH 2.100 157.50

75.00000 21.000 1,575.00

630-80341  
 

0065 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 18.900

EACH 2.100 157.50

75.00000 21.000 1,575.00

630-80342  
 

0070 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY FM
105

0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80343  
 

0075 PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 600.00

2,000.00000 3.000 6,000.00

630-80355  
 

0080 TRAFFIC CONE 174.000 156.600

EACH 17.400 87.00

5.00000 174.000 870.00

630-80380  
 

0085 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000

DAY 0.000 0.00

1,000.00000 2.000 2,000.00

630-80520  
 

0090 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0095 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0100 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15507-BID    ESTIMATE RUN 04/24/2007

PROJECT: NH 0341-067                   ESTIMATE NO: 0002 15:50:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $-1,188.64 535,005.15CURRENT AMT 535,005.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0110 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1.00000 1.000 1.00

620-00020  
 

CAT 0400 $0.00 1.00CURRENT AMT 1.00 $$

PROJECT TOTAL -1,188.64 $ 535,006.15CURRENT AMT 535,006.15 $$


